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Date:  24 APRIL 2007                   Notice Number:  07-24 

 
 
 
 

 

REVISION TO NOTICE TO NAVIGATION INTERESTS 07-20 
 

MAINTENANCE SCHEDULE FOR 2007 
 

 HUNTINGTON DISTRICT 
 

Notice is given that the Maintenance Schedule for the Huntington District has been changed to 
reflect the dates shown below.   
 

It is anticipated that major maintenance and repairs will be performed at the following locations 
during calendar year 2007.  All interested parties should review the maintenance schedule 
revisions for impact.  Additional notices furnishing specific information and operating 
requirements for repairs resulting in major delays will be published prior to commencing the 
work items listed. 
 
 

PROJECT REPAIRS              WEEKS DATES (2007) REMARKS       
     
Racine Auxiliary Lock Upper Middle Wall Strut Arm Repair ***4*** 12 Mar – 6 Apr  Minor Delays 
 Main Lock Upper Middle Wall Hydraulic Gate     
 Cylinder Replacement    
 Fill Valve Hydraulic Cylinder Replacement and    
 Replace Culvert Valve Cables    
     
Greenup Main Lock – Upper Miter Gate Machinery Repairs ***5*** 9 Apr – 11 May Minor Delays 
     

London Roller Dam Gate Chain Repair  ***5*** 14 May – 15 Jun No Delays 
     
Meldahl Auxiliary Lock Emergency Gate Rehabilitation ***12** 18 Jun – 07 Sep Intermittent Closure 
 Dewater and Inspect Dam Bay # 7    
 River Wall Fill Culvert Valve Rehabilitation    
     
R.C. Byrd Main Lock Lower Miter Gate Repairs  ***5*** 10 Sep – 12 Oct Main Lock Closed  
 Middle Wall Fill Valve Hydraulic Cylinder   Self Help 
     
Racine  Dam Tainter Gate Side Seal Repairs ***4*** 15 Oct- 09 Nov No Delays 
     
Belleville Dam Tainter Gate Hydraulic Line Repair ***3*** 12 Nov – 30 Nov Minor Delays 
     
Willow  Auxiliary Lock Emergency Gate Cable Replacement ***3*** 03 Dec – 21 Dec Minor Delays 
Island Upper Middle Wall Main Lock Strut Arm     
 Replacement Bulkhead Seal and Thrust Roller Repair    



 
TENTATIVE  MAINTENANCE SCHEDULE FOR 2008 

 
HUNTINGTON DISTRICT 

 
 
 

     
PROJECT REPAIRS              WEEKS DATES (2008) REMARKS       
     
Racine Tainter Gate Side Seal Repair  ***3*** 3 Mar – 21 Mar  No Delays 
     
Greenup Rehabilitation Middle Wall Empty Culvert Valve ***3*** 24 Mar – 11 Apr No Delays 
     
London  Roller Dam Gate Chain Repair  ***6*** 14 Apr – 23 May No Delays 
     
Marmet Roller Dam Gate Chain Repair  ***6*** 14 Apr – 23 May No Delays 
 (Marmet and London Work Being Done     
 simultaneous)    
     
Winfield Rehabilitation Old Lock Chambers ***3*** 26 May – 13 Jun No Delays 
     
R.C. Byrd Rehabilitation Middle Wall Fill, Lower Wall Empty ***6*** 16 Jun – 25 July No Delays 
 Culvert Valve    

Meldahl Main Lock Install Upper  Miter Gate  ***12** 28 July – 17 Oct Main Lock Closed 
    Self Help 
Belleville River Wall Empty Culvert Valve Rehabilitation  ***4*** 20 Oct – 14 Nov No Delays 
     
Willow  Dam Tainter Gate Side Seal Replacement ***4*** 17 Nov – 12 Dec No Delays 
Island     
 

 
       ARLIE D. BISHOP 
       Chief, Technical Support Branch 
              
          


